

Initial Project Planning Template

Date	10 July 2026
Team ID	XXXXXX
Project Name	Voice-Based Concept Understanding Analyzer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Use the following sprint plan for the Voice-Based Concept Understanding Analyzer project.

Sprint	Epic	User Story No.	User Story / Task	Story Points	Priority	Team Member	Start Date	End Date
Sprint-1	User Authentication	USN-1	User can register with email and password.	2	High	Danturthi Venkata Satya Mythili Ramanij	15-06-2026	21-06-2026
Sprint-1		USN-2	Email verification after registration	1	High	Danturthi Venkata Satya Mythili Ramanij	15-06-2026	22-06-2026
Sprint-2	Voice Upload	USN-3	Upload audio explanation.	3	High	Danturthi Venkata Satya Mythili Ramanij	23-06-2026	26-06-2026

Sprint-3	AI Analysis	USN-4	Speech-to-text and semantic similarity analysis.	5	High	Danturthi Venkata Satya Mythili Ramani	27-06-2026	04-07-2026
Sprint-4	Reporting	USN-5	Generate PDF report and dashboard	3	Medium	Danturthi Venkata Satya Mythili Ramani	05-07-2026	07-07-2026